### **PROJECT STRUCTURE**

#### **ACTIVITY 1: Mobility Study**

This Study will provide an exhaustive description of mobility patters (origin-destination) & congestion characterisation in the *Rondas*. It will be also focused in Road Safety issues, determining black spots and accident analysis.

Objective: OD matrix, road safety diagnosis.

Status (April 2018): Finished. A complementary study based on

mobile data is ongoing.

#### **ACTIVITY 2: ITS Study**

Taking into account the act.1 study, this study will analyse applicable ITS solutions to improve the traffic flow conditions, network management, road safety and data quality.

**Objective**: Improvement of global mobility functionality in the *Rondas*.

Status (April 2018): Ongoing.

# ACTIVITY 9: Project Management

**Objective:** planning, monitoring and control of the whole process of the INMAB project. Interlocution with the different agents, such as: EU-officers, administration, companies, etc., as well as establishing the composition of the personal and material resources required for its development and guaranteeing the quality of the project and the results.

Status (April 2018): Ongoing

#### **ACTIVITY 3: Study on Proposals**

From the data obtained in the previous studies, a general *definition of proposals* is planned, based on future scenarios and associated measures. This study will analyse the feasibility of the scenarios, prioritise and define the areas and actions to include in future documents (informative & construction). This study will analyse the feasibility of the actions, prioritise and define the areas and actions to include in future documents Informative and construction projects.

**Objective:** Characterisation of homogenous stretches (*Sections 1 & 2*) and global actions definition for these stretches. **Status (April 2018): Ongoing.** 

# ACTIVITY 4: Informative Studies (Section 1)

**Objective**: Informative Studies definition for

Section 1.

Status: As planned.

## ACTIVITY 5: Informative Studies (Section 2)

**Objective**: Informative Studies definition for

Section 2

Status: As planned.

### ACTIVITY 6: Informative Studies for Complementary Actions

Objective: Informative Studies definition for

Complementary Actions **Status:** As planned.

## ACTIVITY 7: Construction Projects for Tram 1 & complem. measures

**Objective:** constructive projects of the actions to be carried out in section 1 and complementary measures.

Status: As Planned

### ACTIVITY 8: Construction Projects for Tram 2

**Objective**: constructive projects of the actions

to be carried out in section 2.

Status: As Planned